BRUHATH BANGALORE MAHANAGARA PALIKE
YELAHANKA ZONE, BANGALORE

Completion Cerificate

1	Name of Work	Supply and Instalation of CCTV Camaras at Selected Points and maintenance of Existing CCTV Camara in ward No. 09			
2	Estimate Cost and Accepted Tender Cost	Est. Cost Rs.	20.00 lakhs	Accepted Tender Cost	1417826.00
3	Sanctioned Estimate No. & Dt.	AS No.	AS/CE(YNK)/103/2022-23, Date: 16-09-2022	TS No.	TS/EE(BTP)/38/2022-23, Date: 16-09-2022
4	Head of Account	P3726 Zonal Public Works - POW Works			
5	Work order no and date	BBMP/EE/BTP/WO/180/2022-23, Date: 18-Mar-2023			
6	Entrustment No. & Dt:	180 | 11.3.23			
7	Work Code/Job Code No.	009-23-000011			
8	Name of Contractor	(V-020723) BHARATH S			
9	Time stipulated for completion of work	90 Days			
10	Delay in execution of work	215 Days.			
11	Schedule DT of Start of work (as per W.O)	18|3|23			
12	Schedule DT of Completion of work (As per W.O)	22|01|24.			
13	Measurement recorded in	MB No			
		Page No			
14	Cheak measurement of the AEE/EE	MB No			
		Page No			
15	Name of the Office/Office incharge of the work	Kodigehalli Sub division			
16	a) Asst.Eng.,/Junior Eng.,:	Suresh Devaraj ~~Praveen A R~~ PR			
	b) Asst Executive Engineer	Sri. Somashekar. G L			

Sanctioned estimated cost in Rs.	Accepted Tenderd Amount in Rs.	Amount claimed as per bills (Rs)	DIFFERENCE		Remarks
			Excess	Savings	
20.00 lakhs	1417826.00	1659670/-	-	340330/-	- 16.20% Below

1) Certifed that the above work has been executed by the Contractor satisfactonly in accordance with the specfication as embodied in the agreement

2) Certifed that the above work has been completed within the stipulated time noted in the work order

3) Certifed that the Contractor has delayed and completed the work for which necessary time has been recovered

Assistant Engineer
Ward No. 09

Assistant Executive Engineer
Kodigehalli Sub Division

Assistant Executive Engineer,
Kodigehalli Sub Division,
Yelahanka Zone, B.B.M.P.,
Bangalore.

Executive Engineer
Byatarayanpura Division